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ESTIMATE RUN 12/09/2019

ESTIMATE SUMMARY 14:17:10

CONTID: C20839         ESTIMATE NO: 0006 PROG 2005

PCN: 20839-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 285/SH30 PERCENT TIME:

PROJECT NO: NHPP030A-035                  

US285:SH30 RESURFACING DAHLIA

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,151,826.99 PARTICIPATING $ $ 1,052,110.37

AWARD PROJECT AMT: 7,599,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-29,500.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.13%

1,910,326.00

1,052,110.37

1,022,610.37

1,022,610.37

$

$

$

$

7,241,500.99

0.00

7,241,500.99

0.00

7,241,500.99

-113,985.00

0.00

7,127,515.99

0.00

AMOUNT DUE 7,127,515.99 1,022,610.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,022,610.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE

  

182.0 TIME ALLOW: 11/25/2019 ??:??:??

ORIG TIME ALLOW: 11/15/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/28/2019

05/28/2019

11/25/2019

04/04/2019

04/30/2019

05/21/2019

05/28/2019
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Guard Post 7.000

0.000

202-00080  
 

1,400.007.000

0.00

7.000

EACH

200.00000

0010 Removal of Median Cover 752.300

0.000

202-00195  
 

15,046.00752.300

0.00

859.000

SY  

20.00000

0015 Removal of Sidewalk 226.300

0.000

202-00200  
 

20,367.00226.300

0.00

226.300

SY  

90.00000

0020 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

41.300

LF  

70.00000

0025 Removal of Curb and Gutter 920.400

0.000

202-00203  
 

22,089.60920.400

0.00

957.500

LF  

24.00000

0030 Removal of Concrete Curb Ramp 764.600

0.000

202-00206  
 

61,168.00764.600

0.00

764.600

SY  

80.00000

0035 Removal of Concrete Pavement 84.000

0.000

202-00210  
 

16,800.0084.000

0.00

84.000

SY  

200.00000

0040 Removal of Asphalt Mat 5,418.500

0.000

202-00220  
 

81,277.505,418.500

0.00

5,418.500

SY  

15.00000

0045 *Removal of Asphalt Mat (Planing) 203,239.900

0.000

202-00240  
 

325,183.84203,239.900

0.00

215,242.200

SY  

1.60000

0050 *Removal of Pavement Marking 3,059.000

0.000

202-00250  
 

2,906.053,059.000

0.00

10,000.000

SF  

0.95000

0055 *Removal of Pavement Marking (On-Call) 0.000

0.000

202-00260  
 

0.000.000

0.00

730.200

SF  

0.95000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 0.000

1.000

202-00810  
 

65.001.000

65.00

10.000

EACH

65.00000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

20.000

EACH

65.00000

0070 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,400.00000

0075 *Clean Valve Box 35.000

45.000

202-04005  
 

32,000.0080.000

18,000.00

80.000

EACH

400.00000

0080 *Clean Inlet 13.000

53.000

202-04010  
 

85,800.0066.000

68,900.00

66.000

EACH

1,300.00000

0085 *Sawing Concrete (10.5 Inch) 185.000

0.000

202-05011  
 

5,550.00185.000

0.00

185.000

LF  

30.00000

0090 *Sawing Asphalt Material (10 Inch) 7,818.600

0.000

202-05030  
 

39,093.007,818.600

0.00

8,359.200

LF  

5.00000

0095 *Potholing 58.500

0.000

203-01597  
 

10,530.0058.500

0.00

100.000

HOUR

180.00000

0100 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

50.000

HOUR

50.00000

0105 Aggregate Bag 856.000

0.000

208-00035  
 

8,560.00856.000

0.00

856.000

LF  

10.00000

0110 Concrete Washout Structure 1.000

0.000

208-00045  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

4,000.001.000

0.00

5.000

EACH

4,000.00000

0120 Storm Drain Inlet Protection (Type II) 18.000

0.000

208-00054  
 

3,600.0018.000

0.00

67.000

EACH

200.00000

0125 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0130 Removal and Disposal of Sediment (Labor) 2.000

9.000

208-00103  
 

880.0011.000

720.00

15.000

HOUR

80.00000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

140.00000

0140 *Sweeping (Sediment Removal) 27.000

25.000

208-00106  
 

7,020.0052.000

3,375.00

75.000

HOUR

135.00000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

200.00000

0150 Erosion Control Management 27.000

1.000

208-00207  
 

5,600.0028.000

200.00

50.000

DAY 

200.00000

0155 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

1.000

EACH

120.00000

0160 *Reset Ground Sign 0.000

11.000

210-00810  
 

4,378.0011.000

4,378.00

11.000

EACH

398.00000

0165 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

100.00000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Pull Box 4.000

0.000

210-00827  
 

3,300.004.000

0.00

9.000

EACH

825.00000

0175 *Reset Pedestal Pole 0.000

0.000

210-00858  
 

0.000.000

0.00

1.000

EACH

2,350.00000

0180 *Adjust Manhole 45.000

45.000

210-04010  
 

63,000.0090.000

31,500.00

90.000

EACH

700.00000

0185 *Adjust Valve Box 80.000

80.000

210-04050  
 

84,000.00160.000

42,000.00

160.000

EACH

525.00000

0190 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

680.00000

0195 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.100

ACRE

2,500.00000

0200 Soil Preparation (Lawn) 0.000

0.000

212-00040  
 

0.000.000

0.00

0.030

ACRE

1,000.00000

0205 Landscape Restoration 0.650

0.350

212-01200  
 

15,000.001.000

5,250.00

1.000

L S 

15,000.00000

0210 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,000.00000

0215 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

2.59000

0220 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

32,528.00000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Plant Protection Fence 242.660

0.000

214-00145  
 

922.11242.660

0.00

242.660

LF  

3.80000

0230 *Wildlife Biologist 31.500

0.000

240-00000  
 

2,362.5031.500

0.00

80.000

HOUR

75.00000

0235 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

80.000

HOUR

70.00000

0240 Aggregate Base Course (Class 6) 2,144.160

0.000

304-06000  
 

85,766.402,144.160

0.00

2,144.160

TON 

40.00000

0245 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

9.330

403-00720  
 

4,058.559.330

4,058.55

50.000

TON 

435.00000

0250 *Emergency Pothole Repair 0.000

1.500

403-00800  
 

1,500.001.500

1,500.00

50.000

TON 

1,000.00000

0255 *Stone Matrix Asphalt (Fibers)(Asphalt) 22,405.100

4,495.380

403-09221  
 

3,093,555.2026,900.480

516,968.70

26,900.480

TON 

115.00000

0260 *Emulsified Asphalt (Slow-Setting) 12,017.000

2,247.000

411-10255  
 

42,792.0014,264.000

6,741.00

14,264.000

GAL 

3.00000

0265 Concrete Pavement (10 Inch) 45.900

0.000

412-01000  
 

22,950.0045.900

0.00

46.000

SY  

500.00000

0270 Concrete Pavement (11 Inch) (Fast Track) 9.400

0.000

412-01120  
 

5,405.009.400

0.00

84.300

SY  

575.00000

0275 Concrete Pavement (12 Inch) (Special) 163.900

0.000

412-01255  
 

57,365.00163.900

0.00

163.900

SY  

350.00000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

15.00000

0285 *Concrete Sidewalk 143.400

0.000

608-00000  
 

15,774.00143.400

0.00

143.400

SY  

110.00000

0290 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

98.000

SY  

135.00000

0295 *Concrete Curb Ramp 1,100.500

0.000

608-00010  
 

275,125.001,100.500

0.00

1,100.500

SY  

250.00000

0297 Added Item (Lump Sum)/ Additional work for curb ramps 1.000

0.000

900-00014  
 

17,868.001.000

0.00

1.000

L S 

17,868.00000

0300 *Detectable Warnings 13.400

0.000

608-00015  
 

1,340.0013.400

0.00

13.400

SF  

100.00000

0305 *Curb Type 2 (Section B) 7.000

0.000

609-20010  
 

455.007.000

0.00

20.000

LF  

65.00000

0310 *Curb and Gutter Type 2 (Section I-B) 7,816.000

0.000

609-21010  
 

312,640.007,816.000

0.00

8,558.400

LF  

40.00000

0315 *Curb and Gutter Type 2 (Section II-B) 514.400

0.000

609-21020  
 

22,119.20514.400

0.00

514.400

LF  

43.00000

0320 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

2.800

LF  

200.00000

0325 *Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

48.000

LF  

66.00000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Median Cover Material (Patterned Concrete) 41,073.200

0.000

610-00020  
 

492,878.4041,073.200

0.00

43,858.000

SF  

12.00000

0335 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

25.000

EACH

18.50000

0340 *Steel Guard Post 0.000

3.000

612-00300  
 

1,500.003.000

1,500.00

8.000

EACH

500.00000

0345 *3 Inch Electrical Conduit (Bored) 786.000

0.000

613-00306  
 

51,876.00786.000

0.00

786.000

LF  

66.00000

0350 *3 Inch Electrical Conduit (Plastic) 177.800

0.000

613-01300  
 

9,956.80177.800

0.00

270.000

LF  

56.00000

0355 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

4.000

EACH

2,777.00000

0360 *Pull Box (11"x18"x12") 8.000

0.000

613-07011  
 

9,600.008.000

0.00

8.000

EACH

1,200.00000

0365 *Wiring 1.000

0.000

613-10000  
 

28,500.001.000

0.00

1.000

L S 

28,500.00000

0370 *Sign Panel (Class I) 0.000

80.000

614-00011  
 

1,440.0080.000

1,440.00

137.000

SF  

18.00000

0375 *Sign Panel (Class II) 0.000

36.000

614-00012  
 

756.0036.000

756.00

358.000

SF  

21.00000

0380 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

12.000

614-01583  
 

4,860.0012.000

4,860.00

85.000

EACH

405.00000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Pedestrian Signal Face (16) (Countdown) 0.000

37.000

614-70150  
 

31,080.0037.000

31,080.00

40.000

EACH

840.00000

0390 *Traffic Signal Face (12-12-12) 0.000

8.000

614-70336  
 

8,000.008.000

8,000.00

29.000

EACH

1,000.00000

0395 *Traffic Signal Face (12-12-12-12) 0.000

18.000

614-70448  
 

21,600.0018.000

21,600.00

18.000

EACH

1,200.00000

0400 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

420.00000

0405 *Pedestrian Push Button Post Assembly 0.000

6.000

614-72863  
 

14,400.006.000

14,400.00

20.000

EACH

2,400.00000

0410 *Intersection Detection System (Camera) 0.000

5.000

614-72886  
 

60,500.005.000

60,500.00

5.000

EACH

12,100.00000

0410 MATERIAL ALLOWANCE Traffic Equipment 2.438

-2.438

0.000.000

-29,500.00EACH

12,100.00000

0415 Construction Surveying 0.850

0.150

625-00000  
 

120,000.001.000

18,000.00

1.000

L S 

120,000.00000

0420 *Mobilization 1.000

0.000

626-00000  
 

690,000.001.000

0.00

1.000

L S 

690,000.00000

0425 *Public Information Services (Tier III) 0.850

0.150

626-01103  
 

8,400.001.000

1,260.00

1.000

L S 

8,400.00000

0430 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

202.000

GAL 

70.00000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Pavement Marking Paint (High Build) 873.000

0.000

627-00013  
 

26,190.00873.000

0.00

1,267.000

GAL 

30.00000

0440 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

27,221.000

SF  

10.00000

0445 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

1,230.000

SF  

8.50000

0446 Sanitary Facility 2.000

0.000

620-00020  
 

8,150.382.000

0.00

2.000

EACH

4,075.19000

0450 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

176.000

627-30405  
 

2,288.00176.000

2,288.00

689.000

SF  

13.00000

0455 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

5,222.000

7,469.000

627-30410  
 

107,873.5012,691.000

63,486.50

23,950.000

SF  

8.50000

0460 Flagging 904.000

368.500

630-00000  
 

38,175.001,272.500

11,055.00

1,272.500

HOUR

30.00000

0465 Uniformed Traffic Control 930.750

203.000

630-00003  
 

85,031.251,133.750

15,225.00

2,000.000

HOUR

75.00000

0470 Traffic Control Vehicle 1.800

0.000

630-00004  
 

7,200.001.800

0.00

2.000

EACH

4,000.00000

0475 Traffic Control Inspection 38.000

8.000

630-00007  
 

11,500.0046.000

2,000.00

73.000

DAY 

250.00000

0480 Traffic Control Management 105.000

20.000

630-00012  
 

156,250.00125.000

25,000.00

145.000

DAY 

1,250.00000
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PCN: 20839-BID    ESTIMATE RUN 12/09/2019

PROJECT: NHPP030A-035                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

3,960.003.600

0.00

12.000

EACH

1,100.00000

0490 Barricade (Type 3 M-A) (Temporary) 13.500

0.000

630-80335  
 

2,835.0013.500

0.00

20.000

EACH

210.00000

0495 Construction Traffic Sign (Panel Size A) 127.800

0.000

630-80341  
 

8,307.00127.800

0.00

142.000

EACH

65.00000

0500 Construction Traffic Sign (Panel Size B) 16.200

0.000

630-80342  
 

1,215.0016.200

0.00

84.000

EACH

75.00000

0505 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

85.00000

0510 Portable Message Sign Panel 1.800

0.000

630-80355  
 

11,700.001.800

0.00

6.000

EACH

6,500.00000

0515 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

5.400

0.000

630-80358  
 

8,640.005.400

0.00

6.000

EACH

1,600.00000

0520 Drum Channelizing Device 54.000

0.000

630-80360  
 

1,998.0054.000

0.00

100.000

EACH

37.00000

0525 Traffic Cone 765.000

0.000

630-80380  
 

8,415.00765.000

0.00

850.000

EACH

11.00000

0530 Mobile Attenuator 146.500

70.500

630-85041  
 

68,355.00217.000

22,207.50

217.000

DAY 

315.00000

0535 Night Work Lighting 0.850

0.015

632-00000  
 

41,520.000.865

720.00

1.000

L S 

48,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

450,000.000

F A 

1.00000

0545 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0550 F/A Asphalt Pavement Incentive 0.000

65,207.590

700-70012  
 

65,207.5965,207.590

65,207.59

140,228.000

F A 

1.00000

0555 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,500.000

F A 

1.00000

0560 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

157,580.000

F A 

1.00000

0565 F/A Asphalt Cement Cost Adjustment -7,543.920

-15,269.440

700-70019  
 

-22,813.36-22,813.360

-15,269.44

113,650.000

F A 

1.00000

0570 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0575 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

28,860.000

F A 

1.00000

0580 F/A 1,614.876

863.970

700-70035  
 

2,478.852,478.846

863.97

10,000.000

F A 

1.00000

0581 Added Item (Dollar)/ Working time violations -7,050.000

0.000

900-00006  
 

-7,050.00-7,050.000

0.00

0.000

DOL 

1.00000

0582 Added Item (Dollar)/ Material Price Reduction ABC -2,103.560

0.000

900-00006  
 

-2,103.56-2,103.560

0.00

0.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0583 Added Item (Dollar)/ Material price reduction curb and
gutter

0.000

-598.000

900-00006  
 

-598.00-598.000

-598.00

0.000

DOL 

1.00000

0584 Added Item (Dollar)/ Material price reduction median 
cover material

0.000

-7,128.000

900-00006  
 

-7,128.00-7,128.000

-7,128.00

0.000

DOL 

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,800.000

F A 

1.00000

CAT 7,072,555.801,022,610.378,975,836.80CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0590 Removal of Expansion Device 326.000

0.000

202-00504  
 

32,600.00326.000

0.00

328.000

LF  

100.00000

0595 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

69.000

LF  

12.00000

0600 *Bridge Compression Joint Sealer 326.000

0.000

518-00000  
 

47,270.00326.000

0.00

328.000

LF  

145.00000

0605 Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

0.000.000

0.00

69.000

LF  

83.00000

CAT 79,870.000.0086,915.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0610 Field Office (Class 2) 1.000

0.000

620-00002  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

0615 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:17:10

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0620 Sanitary Facility 1.000

0.000

620-00020  
 

4,075.191.000

0.00

1.000

EACH

4,075.19000

CAT 89,075.190.0089,075.19CURRENT AMT0400 $ $ $

$ 7,241,500.991,022,610.37$9,151,826.99$CURRENT AMTPROJECT TOTAL


